
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: December 8,2003 

Site Contact(s): Dyan Foss 
Phone: (303) 966-7577 

Regulatory Contact: Edd Kray 
Phone: (303) 966-2 1 15 

Agency: CDPHE 

Purpose of Contact: Survey Unit 39 Disposition 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Survey Unit 39 for demolition. Survey Unit 39 
is in Area 2 and consists of Rooms 301,302,303, and 456. 

The preparation process for Survey Unit 39 was initiated October 1,2003 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the results were discussed at the bi-monthly 776/777 Status meeting and the 
decision was made to remove a piece of metal ducting and 4 feet of brick along the 
western wall. The area was resurveyed in accordance with the Radiological Pre- 
Demolition Survey Plan for Buildings 776/777. The surveys were provided to the 
CDPHE project representative and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey Unit 39. The following summarizes the non-radiological activities: 

The ancillary equipment (piping and the floor below the piping) associated with 
Resource Conservation and Recovery Act (RCRA) unit 776.2 have been removed 
in accordance with the DOP. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. This area was 
designated a beryllium regulated area in the 1990s because some beryllium parts 
were found in a desk drawer. However, the area was de-posted once the 
Beryllium Disease Protection Program was developed because the area 
meet the criteria. Samples were taken in the area to verify that the unit # c 
the release criteria. 
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0 Asbestos has been abated. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction, which 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey Unit 39 has progressed to the point of 
reasonably achievable removal and that the subsequent step of fixative application is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey Unit 39 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Survey Unit 39. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
E. Birk, DOE-RFFO 
C. Deck, K-H Legal 

C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
L. Kilpatrick, DOE-RFFO 
G. Kleeman, USEPA 
J. Legare, DOE-RFFO 

D. FOSS, K-H 707/776/777 

R. Leitner, K-H 371/374 
D. Maxwell, DOE-RFFO 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

T. Rehder, USEPA 
R. Schassburger, DOE-RFFO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 

K. North, K-H ESS/MS 

Additional Distribution: 

E. k a y ,  CDPHE 
G. Schuetz, DOE RFFO 
H. Brown, 707/776/777 
V. Pizzuto, K-H 707/776/777 
E. KUY, K-H 707/776/777 
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